

Plainfield Blandford – January 2021

Eversource held a customer update meeting on January 15th to review the Steady State analysis results with customers in this group. An internal engineering review kickoff meeting was held with all involved departments to provide information on required scope to allow them to prepare the design requirements and cost estimation. Eversource is currently preparing the dynamic study models.

Eversource's intention is to keep all customers regularly informed (at least monthly) on the progress and discuss any significant risks or concerns Eversource encounters during the analysis. Factors that may impact the completion schedule and associated activities include but are not limited to: base case modeling issues; DER stability model issues; solution development for potential adverse system impacts; and/or significant Member Impact changes requiring review.